



Draft Timeline

Steering Committee Application Process Closes: March 11th

CA works to assemble final group with bios and photos: March 25th

Data Collection/Research (PDG): March- April

Consultant Tour: day of SC #1 Meeting

SC Meeting#1: April 26 (Dates work with Council, Zoning, School Board)

Public Visioning: May 17 or 19 (Conflicts with School Board Meeting, so change weeks?)

Tudor House Event with Tent: Sunday, May 29th (Holiday Weekend)

SC Meeting #2: June 22 or 23 (Dates work with Council, Zoning, School Board)

Speakers Bureau: May-August

Public Survey: Month of July

Fourth of July Event with Tent?: July 4th (Holiday Weekend)

SC Meeting #3: August 23, 24 or 25th (Best for Council, Zoning, School Board)

Workshops (3): Sept, Oct, Nov

Draft Plan Prep- Nov- Dec

SC Meeting #4: Jan-Feb

Public Forum: March

SC Meeting #5: April

Final Planning Commission and Council Presentation & Approval: April